2/28 9/30

11/12 12/19 1/7 2/28 ~4/22  ~5/6 ~5/27 ~6/10 ~7/8 ~7122 9/30
(Post (Post
SAIG Rollout Rollout
Comm. R1.1) R1.2)
Testing Application Appllcatlon
Testing Testing
PHASE | PHASE Il PHASE Ill a PHASE Il b PHASE IV a PHASE IV b
All Schools Full Participants Only All Schools All Schools All Schools All Schools
(Required) (Optional) (Optional) (Optional) (Optional) (Optional)

Early May - Mid-July -

COD COD
Release 1.0 Release 1.2
Goes Live Goes Live

Early June-
COD
Release 1.1

Goes Live



